D Nome attivita Inizio Fine 2025 2026 2027 2028
-1 1 2 3 T4 TS T6 7 T8 T9 10 11 12 13 T14 115 16
01725 [02/25| 03 25‘0425\05 25\0625‘0725\0825\0925 10725 | 11725 | 12/25 | 01726 |02/26| 03/26 | 04/26 | 05726 | 06726 | 07/26 | 08/26 | 09726 | 10726 | 11726 | 12/26 | 01727 |02/27 | 03727 | 04727 | 05/27 | 06/27 | 07/27 | 08/27 | 09/27 | 10727 | 11727 | 12727 | 01728 |02/28 | 03728 | 04/28 | 05728 | 06728 | 07/28 | 08/28 | 09728 | 10728 | 11728 | 12/28 | 01729 | 02/29] 03729 |0
7 DEVELOPMENT
2 STUDY AND DESIGN OF TOKENOMICS mer 01/01/25 lun 31/03/25 :
3 | TOKEN PROGRAMMING AND DEPLOYMENT ON TESTNETAND  gio 01/05/25 sab 31/05/25 [ —
LATER ON DEVNET
4 | WEBSITE DEVELOPMENT sab 01/02/25 sab 31/05/25 e |
5 | SETUP OF ONLINE FORM FOR PRIVATE SALE MANAGEMENT mar 01/04/25 sab 31/05/25 [
6 DEVELOPMENT FOR LIQUIDITY POOL LAUNCH dom 01/06/25 dom 31/08/25 : :
7 DESIGN AND DEVELOPMENT OF 1ST AIRDROP MANAGEMENT dom 01/03/26 mar 30/06/26 : :
MECHANISM
8 DESIGN AND DEVELOPMENT OF AUCTION MECHANISM (TOKEN + mar 01/09/26 mer 31/03/27 I l
ASSET)
9 DESIGN AND DEVELOPMENT OF 2ND AND 3RD AIRDROP mar 01/09/26 mer 31/03/27 I =
MANAGEMENT MECHANISMS
10 | DESIGN AND DEVELOPMENT OF SOFTWARE AND WEB gio 01/04/27 ven31/12/27 I I~
INFRASTRUCTURE FOR “REAL ESTATE FRACTIONAL YIELD” AND
OTHER CAPITAL-RAISING SERVICES
11 |CTC TOKEN <
12 | DEPLOY TOKEN ON SOLANA MAINNET mar 01/07/25 mar 15/07/25 H
13 | DISABLING MINT FUNCTION (FIXED SUPPLY) mar 01/07/25 mar 15/07/25 H
14 | CREATION OF FOUNDERS' WALLET; TOKEN TRANSFER (12%); lun 01/09/25 lun 15/09/25 H
PUBLIC KEY PUBLISHING; UNLOCK FIRST 2% FOUNDERS WALLET)
15 | CREATION OF TREASURY WALLET; TOKEN TRANSFER (38%); lun 01/09/25 lun 15/09/25 H
PUBLIC KEY PUBLISHING
16 | PRIVATE SALE lun 23/06/25 lun 03/11/25 T
17 | LIQUIDITY POOL LAUNCH ON RAYDIUM mar 04/11/25 dom 30/11/25
18 | BURN LP TOKENS OF LIQUIDITY POOL (REMOVAL OF LIQUIDITY ~ mar 04/11/25 dom 30/11/25 ‘]
WITHDRAWAL POSSIBILITY)
19 | DISTRIBUTION OF PRIVATE SALE TOKENS (2%) (15 DAYS AFTER  gio 20/11/25 ven 05/12/25
LIQUIDITY POOL LAUNCH)
20 | 1ST AIRDROP (4% of total supply) mer 01/07/26 lun 10/08/26 _
21 | CEX LISTING (forecast) (15% total across all CEXs) ven 01/01/27 mer 30/06/27
22 | UNLOCK OF 3% FOUNDERS' TOKENS (12 MONTHS AFTER mer 04/11/26 lun 30/11/26 [ |
LIQUIDITY POOL LAUNCH)
23 | UNLOCK OF 3% FOUNDERS' TOKENS (24 MONTHS AFTER gio 04/11/27 mar 30/11/27
LIQUIDITY POOL LAUNCH)
24 | UNLOCK OF 4% FOUNDERS' TOKENS (36 MONTHS AFTER sab 04/11/28 gio 30/11/28 VI I
LIQUIDITY POOL LAUNCH)
25 | 2ND AIRDROP (forecast) (10% of total supply) gio 01/07/27 ven 31/03/28
26 | 3RD AIRDROP (forecast) (10% of total supply) sab 01/07/28 sab 31/03/29 ‘_
27 INFRASTRUCTURE AND COMPANY
28 | PRELIMINARY TAX ANALYSIS (FOR CHOICE OF GEOGRAPHIC sab 01/02/25 mer 30/04/25 M
JURISDICTION, COMPANY LEGAL FORM, ETC.)
29 | PRELIMINARY COMPLIANCE ANALYSIS (MICA COMPLIANCE sab 01/02/25 mer 30/04/25 M
FEASIBILITY, AML RULES, DATA PROCESSING, ETC.)
30 | APPLICATION FOR E-RESIDENCY TO OPEN A COMPANY IN gio 01/05/25 gio 15/05/25 H
ESTONIA
31 LIQUIDITY ALLOCATION FOR LIQUIDITY POOL LAUNCH mer 01/10/25 ven 31/10/25 hl
32 | COMPANY INCORPORATION mar 01/07/25 gio 31/07/25 -
33 | WHITE PAPER REGISTRATION (MICA COMPLIANCE) mar 01/07/25 mar 30/09/25 ‘
34 | DETAILED REGULATORY STUDIES FOR PHASE 3 SERVICE mar 01/09/26 mer 31/03/27 I I
COMPLIANCE
35 | INITIATION OF CASP LICENSE APPLICATION PROCESS (OR SIMILAR gio 01/04/27 ven 31/12/27 |
LICENSE UNDER MIFID)
36 | START OF STUDIES AND ASSESSMENTS FOR POTENTIAL gio 01/07/27 ven 31/03/28 I |
REGULATED COMPANY EXPANSION INTO OTHER MARKETS
(OUTSIDE EU)
37 | FINANCE & INVESTMENTS DIVISION SERVICES
38 | EXPECTED START OF PHASE 1 SERVICES: COPY TRADING, EXPERT ven 15/08/25 mar 30/09/25 "H
ADVISOR, SIGNAL ROOMS
39 | EXPECTED START OF PHASE 2: CREATION OR REBALANCING OF sab 01/01/28 ven 30/06/28 I
SPOT PORTFOLIO
40 | EXPECTED START OF PHASE 3: PERSONALIZED 1TO1 sab 01/01/28 ven 30/06/28 I
CONSULTATIONS
41 | REAL ESTATE DIVISION SERVICES <
42 | EXPECTED START OF PHASE 1: INTERNAL REAL ESTATE gio 01/10/26 mer 31/03/27 I I
OPERATIONS WITH OWN FUNDS
43 | EXPECTED START OF PHASE 2: PROVISION OF REAL ESTATE gio 01/10/26 mer 31/03/27 | |
SERVICES TO CLIENTS
44 | EXPECTED START OF PHASE 3: CAPITAL RAISING SERVICES IN sab 01/01/28 dom 31/12/28 |
EXCHANGE FOR RETURNS THROUGH VERIFIED AND REGULATED
TOOLS
45 |IT SOLUTIONS DIVISION
46 | DEVELOPMENT & LAUNCH IT SOLUTION DIVISION lun 01/12/25 mar 31/03/26
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